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Operated by Beloit Memorial Hospital

Health System

1969 West Hart Road « Beloit, Wisconsin 53511-2230 « (608) 364-5011
www.BeloitHealthSystem.org

January 24, 2018

Ms. Kathryn J. Olson Chair

RECEIVED
llinois Health Facilities and Services Review Board

525 West Jefferson Street, 2nd Floor JAN 2 9 2018

Springfield, IL 62761
HEALTH FACILITIES &

ERVICES REV!
Re: Final Realized Cost Report (Section 1130.770) S EWBOARD

NorthPointe Health and Wellness Campus, Roscoeg, lilinois
CON Permit # 13-072 (as altered)

Dear Ms. Olson,

Please accept this letter and its included attachments as our Final Realized Cost Report for CON
Permit #13-072, NorthPointe Heaith and Wellness Campus, Ambulatory Surgical Treatment
Center, Roscoe, lllinois. This project was approved by the lllinois Health Facilities and Services
Review Board (“IHFSRB") on June 2, 2015, Altered on January 16, 2018, obligated on March 15,
2016, and was recently altered as approved by the IHFSRB at its January 9, 2018 meeting. This
latter alteration changed the funding sources and increased project cost from $15,276,194.00 to
$15,480,732.00 which is a 1.34% increase.

The approved project is a muiti-specialty ASTC including two (2} Class C operating rooms and
two (2) Class B operating rooms, as well as 16 recovery stations along with associated support

space and shelled area for future use.

IDPH licensed the ASTC (#HF 113619) effective June 4, 2017 (copy attached) and the first
procedures were performed the week of June 19, 2017. The project is complete and operational,

Attachment A, enclosed, itemizes the capitalized project costs. We certify these are the final
realized project costs and there are no additional or associated costs or capitalized expenditures

related to the approved project. There is no cost overrun.

We are in compliance of the approved altered CON permit including project cost, allocated

square footage, and approved clinical services.

At-Home Healthcare Ciinton Clinic Janesyilie Clinic NorthPointe Terrace Riverside Terrace
1904 E, Huebbe Parkway 307 Ogden Avenue 1321 Creston Park 5601 E. Rockton Road 3055 5. Riverside Dir.,
Beloit, Wi - (608) 363-5985 Clinton, W1 - (608) 676-2206 Janesville, Wl - (608) 757-1217 Roscoe, IL - {815) 525-4800 Beloit, Wl « [608) 365-7222
Beloit Clinic Darien Clinic NorthPointe Health & Qccupational Health Sports Waest Side Clinic
1905 E. Huebbe Parkway 300 N. Walworth Street Wellness Campus & Family Medicine Center 1735 Madison Road
Beloit, Wl - (608) 364-2200 Darien, Wl (262) 882-1151 5605 E. Reckton Road 1650 Lee Lane Beloit, Wl - (508) 363-7510
Roscoe, 1L - (B15) 525-4000 Belolt, W1 - (608) 362-0211
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Attachment B, enclosed, is AlA Document G-702, dated June 28, 2017, indicating the final new
construction cost to be $9,583,340.00, as noted in Attachment A.

Sincerely, Notarization;
72’ Subscribed and sworn to before me
DY _
Tiplothy M. McKevett This c_Q_L/daY. of . )ﬂ:nh/.ﬂa/
resident and CEQ %’__ j? . \[/.&. B Y T
Beloit Health System Signatdre/of Notafy ' *
Seal

Attachment A: Final Realized Costs Report
Attachment B: AlA Form G-702

CC:  Courtney R. Avery, Administrator
Mike Constantino, Supervisor, Project Review Section
Thomas McCawley, Vice President
Scott Leckey, Chief Financial Officer
Ed Parkhurst, PRISM Healthcare Consulting




Final Realized Cost Report Review Beloit

Health System

CON Permit # 13-072
January 24, 2018
Page 3 of 9

Iz

LICENSE, PERMIT, CERTIFICATION, REGISTRATION
has ked with the p

%5 PUBLIC HEALTH

The pesson, lirm of corporation whose namé #pp
tha likncls stxtotes ancd/or nses and tegulalions

Nirav D. Shah, M.D..J.D.

Director

and s herstry zuthorized 1o engage in #ha actvlty

08104712018

CASEOORY

Eftective; 06/05/2017

Ambulafory Surgery Treatment Center

NorthPointe Surgery Center

5605 E. Rockion Rd
Roscoe, IL 61073

by Authority o

DISPLAY THIS PART IN A
CONSPICUOUS PLACE

Exp. Date 06/04/2018
Lic Number 7003209

Date Printed 0672072017
Valkdation Num 18777

NorthPolnte Surgery Center

FEE RECEIPT NO.
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Attachment A
NorthPointe ASTC Permit 13-072
Project Costs and Sources of Funds
APPROVED COMPLETED

USE OF FUNDS PROJECT PROJECT"

Preplanning Costs 70,000 56,909
Site Survey and Soil Investigation 9,000 8,340
Site Preparation 166,400 93,383
Off Site Wark 0 0
New Construction Contracts (Bldg. Only} 8,888,089 9,538,340
Modernization Contracts 0 0
Contingencies 868,809 98,855
Architectural/Engineering Fees 839,766 805,456
Consulting and Other Fees 55,720 18,205
Movable or Other Equipment (not in construction  |ASTC 1,786,500 2,016,456
contracts) Other 960,100 1,032,108
Bond lssuance Expense (project related) 362,000 285,950
Net Interest Expense During Consfruction (project related) 401,810 387,180
Fair Market Value of Leased Space or Equipment 0 0
Other Costs Ta Be Capitalized 848,000 1,139,550
Acquisition of Building or Other Property (excluding land) 0 0
TOTAL USES OF FUNDS 15,276,194 15,480,732

APPROVED COMPLETED

SOURCE OF FUNDS PROJECT PROJECT*

Cash and Securities 800,000 4,392,818
Pledges 0 0
Gifts and Bequests 0 0
Bond Issues {project related) 14,476,194 11,088,714
Mortgages 0 0
Leases (fair market value) 0 0
Governmental Appropriations 0 0
Grants 0 0
Other Funds and Sources 0 0
TOTAL SOURCES OF FUNDS 15,276,194 15,480,732

* As Altered; Approved January 9, 2018 by the IHFSRB
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Attachment B
AlA Form G-702
APPLICATION AND CERTIFICATION FOR PAYMEN! AIA DOCUMENT G702 FAGE ONE OF THREE PAGES
TO QWNER: PROJECT: APPLICATION NC 14 i
Beloit Health Systems BHS NerthFoimte ASTC APPLICATION DA 62772017
1969"West Hat Roed 5605 E. Rockron Road
Beloit, WI 53511 Roscoe, IL 61073 PERIOD TO: &232017
FROM CONTRACTOR: V1A ARCHITECT:
Kiobucar Consruedon Co. Ine. Plunkett Reysich Architects
5217 East Toctoise Lane 200 5. Wzt Street PROJECT NOQS: 15009
Beloit, Wisconsin 53511 Milwankes, W 53204 FOYDWS095
CONTRACT FOR: Geoeral Consauesion CONTRACT DATE: 3152016
CONTRACTOR'S APPLICATION FOR PAYMENT The umdersigrsd Contracaor certifies thet o the best of e Contramzor's knowiadge.
Appticaion is made for pryment. s thewn helow, in conmection with The Cormsea. informetion wnd belief the Woek: covered by this Applicaion for Peyment hes been
Cartinuation: Shest, AIA Dotument G703. is atached. completed it scotrdmee with the Coatract Doauments, that a1l amoaary have been paid by
the Contractor for Work for which previous Cortificates for Payment were istusd and
paymmests procived fom the Cramer, and et e pryment $hotwn hentin is row dus,
1. ORIGENAL CONTRACT SUM $ 9.128.820.00
2. Nez chenge by Changs Ondery 55T RYSI100 CONTRACTOR:
3. CONTRACT SUMTO mgo (Line 122} $T 95Es000 — W
4. TOTAL COMPLETED & STORED TO § TS50 /z /
DATE  (Colwen G o G703} — By: QVV“‘C- =7 S bae: &/ ET /T
5. RETANAGE: i s
L 0 % of Completed Work s $0.00 State of W Courty of Rack
[Colvma D +E on G703) before me thiw?2 TTH day of Juse 2017
b % of Stored Matezial $ Notary Punb ; dﬁwﬁi{zy
{Coltmmz F on G703) My Commzslon explres 824/2018
Toral Retainage (Lines S1+ Fbor
Total iz Columa [ of G703) s 2.00 AﬁCHlTEC_T'S CERTIFICATE FOR PAYMENT
6. TOTAL EARMED LESS RETAINAGE 3 § 35854000 In accordzncs with the Contrace Documets, based on oa-sits observations wud the da
(Line 4 Lesy Line 5 Toml) comprising the application, the Architect certifics to the Owner that to the bestof the
7. LESS PREVIOUS CERTIFICATES FOR Agehiseers knowledge. nforuiatien and belief the Work has progressed as indicated.
PAYMENT (Linc & from prior Certificars) $ 918736748 the quality &f the Work is in accordanes with the Coetract Documents, and the Contraczor
§. CURRENT PAYMENT DUE s IS05T52_ iy emitled ¢ prymets of the AMOUNT CERTEFIED.
9, BALANCE TO FINISH, INCLUDING RETAINAGE 5 ~ 000
(Line 3 Loss Line 6) — AMOUNT CERTIFES -, e e 350,872.52
[ CHANGE URDER SUMMARY ADDITONS “DEDUCTIONS | (Attach explingron if aropdit o Jers fram the amoset applied. Initicl ol fgures on this
Total changss sppraved BTG 00 Applicark oruha (et Pearion Shbe thot are changed fo confors; with the amount certlfied.}
mm‘nwmnﬂ:sbrOm ARCH]
Tor! rpppyved this Moath L5300 By it Duw:_6-28-17
TOTALS $409.511.00 $0.00 This Kerfbone § Eohaogtoable. The AMOUNT CERTITIED is payable only to the
Contractor pamed bevei, 1 Py amd aeep of prymenr sre without

NWET CHANGES by CQuengs Ondes’ £209.511.00 wamm«mmmm

T ARERCAN RETTUTE O ARt 25TS, 1 ¥ TORIR AV, PV WY TR O
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Attachment B
AlA Form G-702
Continued
CONTINUATION SHEET ! laza poCtRENT Gr03 . s 300 sagts:
ATA Docaea GT0Z, ATPLICATION AND CERTIEICATION FOR PAYMENT. tond PROJECT: i APPLICATION NO:| 2
| Contractor’s Slgned cotification i stmhed, BHS torthPointe ASTC APPLICATION DATE:! BI2772017
in tabulacioes bekow. amouzts are staed 1o the cearest dolisr, 5505 E. Rocknon Road . H PERIOD TOx 8272017
(ise Columz | on Coctraees wheve variable renalnage for line items mey apply. Rescoe, L 61073 | ARCHITECTS PROJECT NO: 18009/
- ¥ POFDWS055 .
A B [ F) 1 [ F G H 1 ]
TLEM DESERIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL k] BALANCE RETATIAGE
ND. YALUE FROM TRIS PERIGD PRESENTLY COMPLEYTED {G=0) TG FINISH ('F VARIABLE
PREVIOLS STORED | ANDSTORED ©.0) RATE} |
TOTAL Application NOTIN TODATE
DB BOR EY ([D+Ze)
i [Generai Requirements/Supervision/Tax £200,704.00  $290,794.00 50.00 §250,794.00 | 100.00% 50.00 50.00
2 |Surveying $i3,700.00 513,700.00 50,00 $i3,700.00 | 100.00% $0.00 5000
3 _|Temporary Site Feacing $5,536.00 $5,536.00 50.00 §5,536.00 | 100.00% 50.00 50.00
4 [Site Clearing/Excavanon/Backhil/Rough Grade $209,824.00F  $209,824.00 $0.00 $209.824.00 | 100.00% $0.00 SB.00
$ |imerionExterior Building Demoliden £31,030.00)  831,030.00 $0.00 531,030.00 | 100.00% $0.00 50.00
& {Utilides Locates 5896.00 $896.00 $0.00 $896.00 | 100.00% 50.00 $0.00
7 |She Conerete - Curb/Guner/Petic/ Walks $83.507.00 £63,507.00 S50.00 583,507.00 | 100.00% 30.00 $0.00
8 |Asphalt Paving/Striping 542.966.00 542.566.00 $0.00 $42.966.00 { 100.00% $0.00 30.00
9 _|Landsceping/Steding/Sod S64325.00] _ $62.425.00 $1.900.00 $64,325.00 |_100.00%| 50.00 $0.00
10 [Concrete-Foundanons $268.988,00] 5268,983.00 $0.00 $268.988.00 | 100.00% 30.00 50.00
11 {Conerete- Slabs $217,686.00] 52i7,686.00 £0.00 $217,686.00 | 100.00%) $C.00 $0.00
12 Masonry $395,600.00]  $399,600.90 50.00 $399,600,00 | 100.00%4 30.00 S0.00
15 |Steel Erection $245,450.00]  $245,460.00 $0.00 $245,660.00 | 100.00% 30.00 50,00
13_|InterforExterior Rough Blocking/Sheathing S115,840.00] S115.840.00 £0.00 50.00 | 511584000 [ 100,00% £0.00 $0.00
15_|Interior Architectural Casewori/Stainiass Stee] $338050.00f $358.050.00 $0.00 $358,050.00 | 100.00%; $0.00 50.00
16 |Air & Vapor Barrier 558,305.00 $58,305.00 £0.00 $58.305.00 | 100.00%! $0.00 59,00
17 |Insulation/Blown In $46.701.00 $46.701.0¢0 £0.00 546,703.00 | 100.00% £0.00 50.60
1% |Exrerior Cementious Siding/Trim S127.000.00]  $127.000.00 £0.00 $127,000.00 | 100.00%! 50.00 $0.00
19 |Cementious Fireproofing $81,200.0C|  $81,200.00 50.00 $21,200.00 | 100.00%, $0.00 $0.00
20 |Membrane & Shingled Roofing/Oamp-proofing | 5211.231.00]  S211,231.00 $0.00 $211.231.00 | 100.00% 50.00 $0.00
21 {Fleshing & Shee: Metsl/Corrugated Siding $88,456.00] - 583,456.00 $0.00 456.00 1 100.00% 50.00 50.00
22 _|Joint Sealants $1550000]  S11.651.00 €3, 745.00 $T5,400.00 1 100.06% $0.00 SO0y |
25 {Fire Swpping $10.671.00 510,671.00 $6.00 $10,671.60 | 100.00% 50.00 $0.00
24 |Expansion Control 56,412.00 $6,412.00 $0.00 56,41200 | 100.00%) 50.00 S00C
25 [dollow Metz] Doors/FramesHardware $116.654.00)  S5103.240.00 51241400 $116,654.00 | 100.00% $0.00 50.00
. Subtowl Pase One (1)] 53,110252.00]  $3.091.169.00 $18,063.00 50.00]  3,110232.30] 100.00%] S0.00} 50.00
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Attachment B
AlA Form G-702
Continued
|
CONTINUATION SHEET . g e 2o macess
(.08, Dotvenets G702, APPLICATION AND CERTIEICATION FOR PAYMENT, cont| FPROJECT: | APPLICATION NO:! 13
Canraczor's sigsed. cerification is atached i BHS NonhFolme ASTC APPLICATION DATE: 61272017
o sabulations below. aro Suticd to the peares dole. 15603 E. Rockton Road PERIOD TO:. 612712017
Use Colu | on Cantracts where voiable reinage far lins ems miy pply. [Eoscoe, L 61073 ARCHITECT'S PROJECT NO:H 6008/
“POZDWS095 F
A ] [ D E F G H 1 J
TTEM] DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MAYERIALS TOTAL k3 BALANCE RETADNAGE
HO. VALUE FROM PREVIOUS |  THISPERIOD | PRESENTLY| COMPLETED (G ~C) TO FINISH (TF VARIASLE
APPLICATION STORED AND STORED (C-3) RATE})
D+E NOT N TO DATE
DORE) (DHEAE)
Subgoa) Page Ooe (1) £3,110,232.00) $3.091,169.00 519,063.00 50,00} ss1i0Ts00]  100.00%) $0.00 S0.00
38 [Wood Window Systems $130,615.00]  $120,619.00 5000 | 5000 $120,615.00 | 100.00% $0.00 £0.00
27 | Alumimm Windows/Door/Glass& Glaze $207,960.00] $207,960.00 $000{ s0.00 $207,560.00 | 100,00%) $0.00 $0.00
28 |Studs and Drywell $915,563.00]  $915,563-00 £0.00 | $0.00 5915,563.00 | 100.00% $0.00 $0.00
29 |Hard TileAQuartz Epaxy Flooring $83,700.00]  $83,700.00 $0.00 $£3,700.00 | 100.00% $0.00 £0.00
30 | Accustical CeilinavLinear Cefiings $146,970.00]  $145970.00 50.00 $146,970.00 | 100.00%) £0.00 50.00
31 [Resilient Figoring/Carperng $157,749.00]  $157,745.00 $0.00 $157,745.00 | 100.00% £0.00 £0.00
32 [Pairting/Wall Coverigs £5801800]  £58018.00 $0.00 558,018.00 | 100.009% £0.00 £0.00
33 |Wall Protection & Comner Guzrds/SRP $75,657.00] $73,657.00 $0.00 £73,657.00 | 100.00% $0.00 $0.00
34 |Toilet Accassories $13.255.00] $15,253.00 $0.00 $13,253.00 | 100.00% $0.00 $0.00
35 |Fire Ext/Cabinets £1,993.00 $1,993.00 50.00 $1,993.00 | 100.00% $0.00 $0.00
36 |Cubicle Curmins $28,330.00]  $28,830.00 50.00 £28,850.00 | 100.00% S0.00 50,00
37 |[Menl Lockers £8.222.00 $8,222.00 $0.00 $8,22200 | 100.00% $0.00 $0.00
18 |Sprinkler System $64.279.00]  $64.279.00 £0.00 £64,279.00 | 100.00% $0.00 $0.00
39 |Plumbing $791,742.00]  §791,743.00 $0.00 $791,743.00 | 100.00% $0.00 £6.00
40 [HVAC $1,572,000.00] 51,572,000.00 £0.00 $1,572,000.00 | 100.00% 50.00 $0.00
41 |Electrical/Fire Alarm/Access Control/Datz S1.441,485.00] 51,441,485.00 £0.00 $1,441,485.00 | 100.00% 30.00 30.00
42 [Final Cleaning $18,840.00)  518,840.00 50.00 $18,840.00 | 100.00% $0.00 $0.00
43 |Painting allowance 55,000.00 55,000,800 50.00 $5,000.00 | 100.00% £0.00 50.00
44 |Klobucar Fee $218,867.00]  $218,867.00 S0.00 £218,867.00 | 100.00% $0.00 £0.00
45 |Equipment $15,000.00]  $15,000.00 £0.00 £15,00000 | 100.00% £0.00 50.00
45 [Bond $74,549.00]  $74,845.00 S0.00 $74,845.00 | 100.00% $0.00 $0.00
47 |Change Order #1 5103458000  $103.458.00 $0.00 $103,458.00 | 100:00% $0.00 £0.00
48 [Change Order #2 $30,02600]  $18,917.00 $11,109.00 $30,626.00 | 100.00% £0.00 5000
49 [Change Order #3 $234,084.00]  $199,800.00 $45,284.00 $234,084.00 | 100.00% £0.50 50,00
change Order 4 $41,945.00 5$0.00 $41,943.00 $41,945.00 | 100.00% $0.00 50.00
N CRAND TOTALS| $§9,538340.00 59.422.941.00 S115399.00 S0.00 5£9.558.340.00 100.00% £0.00 50.00
| ; H
] 1 | f
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Attachment B
AlA Form G-702
Continued

W ( 3140 Bnsl County Road 8
Beloit, Wi 53511

Phone (608) 365-8123
Fax (608) 365-0577

KLOBUCAR

HUSLAING D A SOLID BESUIATIONR

LETTER OF TRANSMITTAL

Belolt Health Systeny June 27, 2017
1969 West Hart Road
Deloit, WI 53511

Atn: My, Doug Wait
Re:  MorthPolute ASTC Addition

Enclosed please find the following:

Application for Payment #14
Construction Walver of Lien

Plense contact me with any questions you may have.
Sineerely,

%Ww« o /(é'i, —

srome T, Klobucar
Mrasidont

JEK fksh
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Attachment B
AlA Form G-702
Continued

WAIVER OF CONSTRUCTION LIEN, PAYMENT
BOND AND LIEN ON FUNDS

June 27,2017

For good and valuable consideration, the undersigned hereby firevocably and unconditionally
waives and rolcrses any eud all (a) rights and elaims for a constuction or ofher lien on tond and
buildings being constructed, atfered, erected or repaired and to the appurtenancss thereunto, (b)
rights and claims on any payment bonds(s) furnished in conjunction witl said canstruction,
allerntien, ercelian or repair, and {¢) riglts and claims for lien on maney, bonds, or warmants due
or 10 beeome due fo the prime contractor therefor. The properly covered by this waiver is vwned
by Beloit Health Systoms and is known as NorthPointe (16-009) and this waiver pertains to the

portion of the work perfortned by Klobnear Constraction Co., Inc.

This waiver covers all Inbor, materlal and supplies for construction, alteratlan, creetion, aad
vepairs furnished by the undersigned under contract with Klobucar Construetion Co., Tuc, upont

receipl of $350,972,52,

KLOBUCAR CONSTRUCT. ION CO., INC,

QW-M 7 124//,4/1/’

gerenme F, Kiobuear

' President
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